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Slope/Top Deck Repairs DIVISION
Standard Operating Procedure

Guidelines:

1.

Determine extent of arearequiring repair/regarding. May have to schedule survey work
if current flyover datais unavailable and/or outdated. Develop a cost estimate and
determine source of funding.

Meet with Division Biological staff to determineif any biological resources are impacted.
Proceed with appropriate course of action (trees/plants to avoid, restrictions on
construction dates, and/or CEQA/NEPA, etc.). If environmental review is required,
develop project description/maps and submit to appropriate Development Services
environmental representative.

Develop aplan to correct problem area. Use standard engineering procedures for slope
and drainage design. Have a map prepared for approval by supervisor with all necessary
survey information clearly noted (i.e. coordinates). Identify all potential Departments
that may be effected (i.e. Park & Rec., etc.) and ensure that they receive the appropriate
notification. Old pavement should be ripped up before burying to avoid the future
problems with gas and/or purged water.

Notify the LEA, RWQCB and SDAPCD of proposed work (typically described as
“routine maintenance”).

Determine amount of material (i.e. soil and/or mulch) required to make the necessary
grade corrections. Be conservative, as work on landfills always seems to require more
dirt them anticipated. Have a contingency plan for insufficient/excess materials.
Coordinate with LFG staff (2-3 weeks notice) to raise gas appurtenances, if present in
work area. Maintain positive drainage at all times.

Make necessary arrangements with City staff, current contractors and or dirt brokersto
haul required materials.

Develop a schedule to have work done with City forces, contractors, and/or dirt brokers.
Make sure everyone knows intent of work and required completion date, if any.

Visit work site frequently, if not on adaily basis, to ensure work is proceeding according
to plan (survey stakes, LFG appurtenances and drainage facilities all protected?).

Make necessary changes (if any) to plan to reflect “real world” conditions (i.e. less cover
than anticipated, mud/seeps, and/or low points different than anticipated, etc.).
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10. Make sure work site is protected from future erosion (silt fences, rock berms, mulch,
etc.). Use Best Management Practices (BMPs) to control silt and runoff.

11. Report completion of work to appropriate parties. Note completion of work in site log
and process all invoicing requests, if any, in atimely manner. Document repairsvia
photographs for possible inclusion in Regulatory reports. Create as-builtsif completed
work is different than the plan for updating of master CADD files.

Benefit of Complianceto | nstruction:

e Required work is completed in atimely manner
e Health & Safety of public protected
e Maintain compliance with permit conditions

Conseguence of Non-Complianceto I nstruction:

e Slope and/or drainage failures
e Violations and/or fines from Regulatory Agency
e Disciplinary action
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